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Center Hill Dam Safety 

Anthony Rodino III, P.E.

Center Hill Project Manager
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Barrier Wall Installed 2012-2015  

Grout Curtains Installed 2008-2010 

Roller compacted 

Concrete (RCC) Berm
In Progress

Spillway Machinery and Electrical Rehab

In Progress – Risk Driving Work Complete
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Main Dam Risk – Internal Erosion 

Addressed by Barrier Wall  (DSAC 1       DSAC 2, Jan ‘18)

Saddle Dam Risk – Internal Erosion & Overtopping    

Addressed by Saddle Dam RCC Berm

Dam Safety Modification Study – Premature Fuse Plug Activation

Addressed by O&M Electrical-Mechanical Rehab

DAM SAFETY  
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Remaining Dam Safety Work

• O&M EM Gate Rehab             May 2019

• Complete RCC Berm*             Nov 2019

• Conduct Post Evaluation         Dec 2019

• Vertical Team approval (concurrent with 

RCC Berm completion & PIE)

Lake is returned to normal operation

5

Realize full Hydropower & Rec benefits

*Complete RCC Berm to weir height 658’ (98 of 137 lifts).
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QUESTIONS?


